



# ODYSSEY CHARTER SCHOOL

## Major Modification Application Review Timeline 2013-2014

*Updated: February 27, 2014*

Date	Event
<b>February 12</b>	Application submitted to DDOE
<b>March 19</b> <b>(Alternate: March 24)</b>	First CSAC Meeting, 1:00 p.m. <u>Location:</u> 2 <sup>nd</sup> Floor Cabinet Room, Townsend Building, Dover
<b>April 1</b> <b>(Alternate: April 2)</b>	First Public Hearing, 5:00 p.m. <u>Location:</u> 2 <sup>nd</sup> Floor Cabinet Room, Townsend Building, Dover
<b>April 1</b> <b>(Alternate: April 2)</b>	CSAC Initial Report Issued by DDOE
<b>April 17</b> <b>(Alternate: April 21)</b>	Responses to CSAC Initial Report due by 11:59 p.m.
<b>April 25</b> <b>(Alternate: April 30)</b>	Final CSAC Meeting, 1:00 p.m. <u>Location:</u> 2 <sup>nd</sup> Floor Cabinet Room, Townsend Building, Dover
<b>May 1</b> <b>(Alternate: May 5)</b>	CSAC Final Report Issued by DDOE
<b>May 7</b> <b>(Alternate: May 8)</b>	Final Public Hearing, TBD (will be held in New Castle County)
<b>May 15</b>	State Board of Education Meeting