



# ACADEMIA ANTONIA ALONSO

## Major Modification Review Timeline

*February 4, 2016*

Updated February 26, 2016

Event	Scheduled Date	Alternate Date*
CSAC Initial Meeting, 11:00 a.m. <u>Location:</u> 2 <sup>nd</sup> Floor Cabinet Room, Townsend Building, Dover	February 22, 2016	
CSAC Initial Report Released	February 25, 2016	
Public Hearing, 5:00 p.m. <u>Location:</u> 2 <sup>nd</sup> Floor Auditorium, Carvel Building, Wilmington	March 7, 2016	March 8, 2016
Response to CSAC Initial Report due to <a href="mailto:infocso@doe.k12.de.us">infocso@doe.k12.de.us</a> by 5:00 p.m.	March 7, 2016	March 8, 2016
CSAC Final Meeting, 1:00 p.m. <u>Location:</u> 2 <sup>nd</sup> Floor Cabinet Room, Townsend Building, Dover	March 21, 2016	March 22, 2016
CSAC Final Report issued	March 24, 2016	March 25, 2016
Public Hearing, 5:00 p.m. <u>Location:</u> 2 <sup>nd</sup> Floor Auditorium, Carvel Building, Wilmington	April 4, 2016	April 5, 2016
Public Record Closes	April 15, 2016	
State Board of Education Meeting & Decision	April 21, 2016	

\* If inclement weather prevents a meeting from being held on a scheduled date, that meeting would then be held on the alternate date. Events moved to alternate dates will be held at the same time and location unless otherwise noted.